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Albemarle 4/10/1997 2/7/2001 CAS 6/26/2001
Amelia County has not requested Phase I
Amherst County has not requested Phase I
Appomattox County has not requested Phase I

City of Bedford 6/23/2000  
Hold on LEC's end, may be delayed to 
December 2001.

Bland County has not requested Phase I
City of Bristol County has not requested Phase I
Brunswick County has not requested Phase I
Buchanan County has not requested Phase I
Buckingham County has not requested Phase I
Campbell County has not requested Phase I
Carroll/Grayson 11/7/1999 8/6/2001 CAS
Charles City 10/22/2001 Received request 10/22/01
City of Charlottesville County has not requested Phase I
City of Chesapeake 6/22/1999 11/2/2000 CAS 4/3/2001  
Chesterfield 4/28/1999 6/1/2001 CAS 2/22/2001
Colonial Heights County has not requested Phase I

Culpeper
10/21/99 & 

7/19/01  

10/22/01 facility problems.  AT&T cannot 
implement until 1st qtr 2002.  Looking at 
alternate carrier.  

City of Danville 2/9/2000 3/1/2001 CAS  
Dinwiddie 10/19/2001 Received request 10/19/01

Emporia 9/21/2001
County changing out PSAP equipment will 
not be ready until July 2002.

Fluvana County has not requested Phase I
City of Franklin 9/6/2001 In process; maps on order
Gloucester 10/10/2001 Received request 10/10/01
Goochland County has not requested Phase I
Greene County has not requested Phase I
Greensville County has not requested Phase I
Halifax County has not requested Phase I
City of Hampton 6/10/1999 11/20/2000 CAS 4/2/2001
Hanover 11/9/2000 10/3/2001 CAS  
Henrico 5/10/1999 2/7/2001 CAS 10/23/2001  
Henry 6/7/2000 8/20/2001 CAS 9/24/2001
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City of Hopewell County has not requested Phase I

Isle of Wight
11/30/00 & 

10/3/01
10/22/01 received paperwork have begun 
implementation process.

James City 11/21/2000 4/10/2001
10/17/01 address information corrected 
and sent to Intrado. 

Lee County has not requested Phase I
Lunenburg County has not requested Phase I
City of Lynchberg 12/3/1998 12/12/2000 CAS
Madison County has not requested Phase I
City of Martinsville County has not requested Phase I
Mecklenburg County has not requested Phase I
Nelson County has not requested Phase I
New Kent 9/25/2001 In process
City of Newport News 6/25/1997 11/21/2000 CAS 4/11/2001  
City of Norfolk 6/28/1999 2/2/2001 CAS 4/4/2001  
Norton County has not requested Phase I
Nottoway County has not requested Phase I
City of Petersburg 10/17/2001 Received requst 10/17/01

Pittsylvania 6/9/00 & 7/9/01
10/29/01 following up on status of maps 
for county.

Poquoson County has not requested Phase I
City of Portsmouth 6/16/1999 11/22/00 CAS 4/11/2001
Powhatan 5/17/1999 8/31/2001 CAS  
Prince George County has not requested Phase I
City of Richmond 5/10/1999 2/7/2001 CAS 9/11/2001  
Russell County has not requested Phase I
Scott County has not requested Phase I
Smyth County has not requested Phase I
Southampton County has not requested Phase I
City of Suffolk 6/21/1999 12/7/2000 CAS 4/2/2001  
Surry County has not requested Phase I
Sussex County has not requested Phase I
Tazewell County has not requested Phase I
City of Virginia Beach 6/14/1999 1/15/2001 CAS 3/30/2001  

Washington County 5/28/1997

9/10/01 left message for Mary Fraysier to 
call with status of paperwork.  7/9 
contacted Mary Fraysier and she asked 
that I refaxed forms.  Forms have not 
been returned by the county.

City of Williamsburg 12/1/2000

10/29/01 following up with ALLTEL 
translation for status. 9/12 CRS sent to 
ALLTEL for testing

Wise County has not requested Phase I
Wythe County has not requested Phase I
York 6/14/1999 8/8/2000 CAS 3/19/2001  


